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Timeline for Slide Project
Haywood County

Contract No. C201320

Date Action
October 15, 2004 Final Plans and Proposals to Prime Contractors and Wall System

Subcontractors
October 19, 2004 Begin Oral Interviews in the Geotechnical Conference Room, Century

Center, Building B 
Time Subcontractor
9:00 – 10:00 a.m. Brayman Construction Company
10:30 – 11:30 a.m. Hayward Baker
12:00 – 1:00 p.m. Richard Goettle, Inc.
2:00 – 3:00 p.m. Schnabel Foundation Company

October 20 Open price proposal/Select Wall Subcontractor
October 21, 2004 Prime Contractors receive amended proposal, reflecting name, technical

proposal, cost proposal and schedule of successful wall subcontractor
October 26, 2004 10:00 a.m. Open Prime Contractors’ Bids
October 26, 2004 Contract Executed
October 27, 2004 Time Location – Preconstruction Conference

10:00 a.m. Haywood County Maintenance Center


